
AGENDA OF THE 
 UTAH STATE BUILDING BOARD   

 
 

Wednesday, June 20, 2007 
Utah State Capitol Complex 

Room W140 
Salt Lake City, Utah 

10:30am 
 
 
 

(Action) 1. Building Board Policy Pertaining to Planning/Programming of Future  
   Buildings ......................................................................................................Tab 1 
 
(Action) 2. SUU Request to Proceed with Programming for the Science Center 
   Addition ........................................................................................................Tab 2 
 
(Action) 3. Capitol Preservation Board Request to Reallocate Capital Improvement 
   Funds ............................................................................................................Tab 3 
 
 
 
 ***At 12:00pm the Building Board will meet with the Capital Facilities and Government Operations 

Subcommittee at the Governor’s Mansion, 603 East South Temple, Salt Lake City, for a tour of the 
Carriage House and lunch.    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Notice of Special Accommodation During Public Meetings - In compliance with the Americans with Disabilities Act, 
individuals needing special accommodations (including auxiliary communicative aids and services) during this meeting should 
notify Shannon Elliott 538-3261 (TDD 538-3260) at least three days prior to the meeting. 
 This information and all other Utah State Building Board information 
  is available on DFCM web site at http://buildingboard.utah.gov  
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MEMORANDUM 
 
 
To: Utah State Building Board 
From: David G. Buxton 
Date: June 20, 2007 
Subject: Building Board Policy Pertaining to Planning/Programming of Future 

Buildings  
 
Recommendation 
 

DFCM recommends that the Building Board adopt the attached policy pertaining to the 
Planning/Programming of future buildings.  Prior to adopting the policy, the Board should seek 
input from members of the public who may have questions or concerns. 
 
Background 
 

Architectural planning/programming is defined as the research and decision-making process that 
identifies the scope of work to be designed.  Planning/Programming firms interview management 
and staff of an agency/institution to identify each of the programmatic functions they perform 
including the associated space and equipment requirements.  It is a system in which specific 
requirements of the user agency/institution are determined in written form.  The written 
document becomes the basis for the architect’s future design of the building. 
 
Over the past few years, DFCM has experienced a marked increase in the number of agencies 
and institutions requesting authorization from the Building Board to proceed with early 
planning/programming of specific projects.  Typically, the agencies and institutions agree to pay 
for the cost of planning/programming up front with the understanding that they will be 
reimbursed from project’s construction budget once the project is approved and funded by the 
Legislature.  The Board has generally agreed to these terms.   
 
Unfortunately, the number of projects planned and/or programmed recently has exceeded the 
number of projects funded by the Legislature.  As a result, by the time some projects are 
approved and funded by the Legislature, the planning/programming documents are outdated.  As 
a general rule, planning/programming documents older than two years rapidly loose their value.  
Consequently, the design firm often requests that planning/programming be redone if the initial 
plan and/or program is over two years old.  This has resulted in DFCM having to pay for 
planning/programming more than once on the same project.  Some agencies and institutions have 
come to mistakenly believe that they have a better chance of scoring well and moving up the 
Building Board’s priority list if their project has undergone planning/programming.  This 



however is not the case.  In reality, the formal process of planning/programming has nothing to 
do with the Board’s process for determining whether or not a project is needed.  In order to 
correct this situation, DFCM’s recommended policy statement places certain restrictions on early 
planning/programming. 
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Utah State Building Board Policy Statement 
Planning/Programming of Future Building Projects 

June 20, 2007 
 
 
 

1. It is the policy of the Utah State Building Board that authorization for Planning and/or 
Programming services for Capital Development projects requested by State Agencies and 
Institutions of Higher Education be limited to those projects that have a high likelihood of 
being funded during the next Legislative session.  A project that has a high likelihood of 
being funded during the next Legislative session is defined as a project that is one of the 
top five projects from the Building Board’s latest priority list not approved for funding by 
the Legislature during the most recent Legislative session.   

 
2. Projects meeting the above criteria may receive planning/programming funds from 

DFCM (provided funds are available) or up-front the cost of programming with the 
understanding that the agency/institution will be reimbursed for the cost of 
planning/programming from the project budget once the it is approved and funded by the 
Legislature. 

 
3. Agencies and Institutions that do not meet the above criteria may proceed with early 

planning/programming with Board approval with the understanding that they will not be 
eligible for reimbursed from the project budget if the planning/programming document is 
more than two years old when the project is approved and funded by the Legislature. 

 
4. Projects from “Other Funding Sources” are not eligible for planning/programming 

reimbursement from DFCM’s planning/programming fund.  This account is restricted for 
planning/programming “State Funded” projects.    
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MEMORANDUM 
 
 
To: Utah State Building Board 
From: David G. Buxton 
Date: June 20, 2007 
Subject: SUU Request to Proceed With Programming for the Science Center Addition  
 
Recommendation 
 

DFCM recommends that the Building Board consider the request from Southern Utah University 
to proceed with programming for the Science Center Addition.   
 
Background 
 

This project was requested last year and ranked nineteenth on the Building Board’s priority list.  
A letter from SUU detailing their request to move forward with programming is attached.  Noted 
in the letter is a provision that the University may request reimbursement from the project funds 
when they are appropriated by the Legislature. 
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Southern Utah University Science Center Addition 07/13/06
Footprint of 12,936 sq ft for a total of 51,747 sq ft on 4 levels.
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MEMORANDUM 
 
 
To: Utah State Building Board 
From: David G. Buxton 
Date: June 20, 2007 
Subject: Capitol Preservation Board Request to Reallocate Capital Improvement 

Funds  
 
Recommendation 
 

DFCM recommends that the Building Board consider the request from the Capitol Preservation 
Board to reallocate previously allocated Capital Improvement Funds.   
 
Background 
 

The CPB requests that $250,000 in funding for HVAC work at the State Office Building be 
postponed pending a decision by the Legislature as to whether the State Office Building should 
be demolished and reconstructed.  The CPB requests that this funding be reallocated to the 
following projects:  
 

 1.  $5,070 to DFCM for remodeling of space on the 5th floor of the State Office Building; 
 

 2.  $2,500 to DFCM for filing inspection reports on the Capitol Building Restoration; 
 

 3.  $100,000 to the Council Hall Stone Repair project; and 
 

 4.  $142,430 to the General Improvement/Repair on Capitol Hill fund. 
 
A letter from the CPB with further details concerning the reallocation request is attached. 
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CPB Request of the Building Board  
Reallocation of Improvement Funds for Capitol Hill 

 
May 30, 2007 

STATE OF UTAH CAPITOL PRESERVATION BOARD 
Governor Jon M. Huntsman, Jr., Chair 

David H. Hart, AIA, Executive Director 
 

 
 
Prior to Keith Stephan retirement he and I discussed two issues both 
of which required funding from CPB to DFCM; 
1. DFCM under CPB delegation improved the 5th floor making it 
more efficient and usable by the agencies. The costs for the 
improvements were all coved with the exception of $5,070. 
2. DFCM has hired a intern to catalog and file all of the inspection 
reports that have been developed during the restoration of the 
Capitol. The cost which DFCM would like some assistance with is 
$2,500. 
 
In addition to this the Capitol Preservation Board has been notified 
that the sandstone around Council Hall has failed and has become a 
hazard. This was unexpected and was not requested in the original 
2008 improvement request. However it is urgent! 
 
With the recent development of the State Office Building 
replacement now being considered by the Capitol Preservation 
Board, the DFCM has suggested that the $250,000 improvement 
project with included work such as ramp heating, controls and other 
mechanical element be placed on hold or postponed until a decision 
is reached on the SOB. This would then release $250,000. 
 
It is the request of the board that the $250,000 be used as follows: 
1. Reimburse DFCM $5,070 for the modification to the 5th floor of 
the Sate Office Building. 
2. Reimburse DFCM $2,500 for the intern that is cataloging and 
filing the inspection reports for the Capitol Restoration and Base 
Isolation Project. 
3. Shift $100,000 to a new project call “Stone Repair at Council 
Hall” 
4. Assign the remaining $142,430 to the General improvement 
account making that account total for FY2008 $342,430. 
 
By doing the above, DFCM is made whole, CPB can take care of an 
immediate problem as well as can use the remaining $142,430 for 
any cost overrun on the stone work or improvements that must be 
made to the State Office Building to keep it in running order. 
 
Thank you for your consideration; 
 
David H. Hart, AIA 
Executive Director of the Capitol Preservation Board 
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